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Shift Hours:  06:40 AM  03:40 PM Break: 00:30 Over Time:  08:00
Federal ID:
Location:
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Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

Today | was scheduled to be inspecting Tony Costa’s crew on Cable wrapping on the North main-span.
However, Tony’s crew was moving the high lines above the North main-span today. Instead, | inspected
hand wrapping & machine wrapping by Roger Ruiz’s crew in the South main-span & hand wrapping. See
the diaries of S. Daouk, J. Lyons, V. Altimarano, & B. Wolcott for additional details of Cable field work.

- | arrived at the pier 7 office at 06:40, & was on the bridge at 07:00.

- From 07:00 until the end of the shift, Tony’s crew was moving the high lines above the North main-span.
- From 07:00 until 07:45, Roger’s crew was setting up the “pull” machine at PP 88S.

- From 07:45 until 08:30, Roger’s crew was doing the S-wire butt splice near PP 88.3S.

- From 08:30 until 10:00, Roger’s crew was wrapping the Cable with the “pull” machine. They wrapped
about 1m during this time, & stopped when the bobbins ran low on S-wire near PP 88.2S. - Note:
progress was slow with the crew stopping about every 5 minutes to re-align the S-wire. When the machine
was stopped, the crew would touch-up the zinc paste as needed.

- From 10:00 until 10:30, Roger’s crew was doing the S-wire butt splice near PP 88.2S.

- From 10:30 until 11:30, Roger’s crew was wrapping the Cable with the “pull” machine. They wrapped
about 0.6m during this time, & stopped when the machine ran up against the edge of the cable band (CB)
at PP 88S. - Note: progress was slow with the crew stopping about every 5 minutes to re-align the S-
wire. When the machine was stopped, the crew would touch-up the zinc paste as needed.

- From 11:30 until 13:30, Roger’s crew removed the wrapping machine from the Cable, & installed it just
uphill of the CB at PP 86S.

- From 1:30 until 12:00, when Roger’s crew was moving the wrapping machine, | went to the South side-
span with Warren Collins to look at the hand wrapping at PPs 12S & 14S.

- From 12:00 until 12:30, lunch.

- At 12:30, Mike Draper’s crew moved to PP 100S to start hand wrapping. Hand wrapping at PP 100S
continued until the end of the shift.

- Throughout the afternoon, | checked on both the hand wrapping at PP 100S & the machine wrapping at
PP 86S.

- From 13:30 until 14:00, Roger’s crew was doing the S-wire butt splice near PP 86.3S.

- From 14:00 until the end of the shift, Roger’'s crew was wrapping the Cable with the “pull” machine near
PP 86S. They wrapped about 0.3m during this time, & stopped at the end of the shift.

- At 15:00, the crews wrapped up their tools to end the shift.

NI'H.] 5
- ddrRptbyBiditem Page 1 of 2

[Py



Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Wright, Doug

Diary #: 434

Date: 11-Nov-2012

- At 15:10, | left the bridge.

- From 15:20 until 15:40, wrote my diary for the day & checked email.
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04-0120F4 Bid Item: C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP Armando Lomeli 0.00 0.00 8.00 8.00 D
Semi-Skilled Laborer APP Leo Becerra 0.00 0.00 8.00 8.00 D
Ironworker JNM RYAN EVANCHIK 0.00 0.00 8.00 8.00 D
Ironworker JNM Robert Larue 0.00 0.00 8.00 8.00 D
Ironworker APP ZACHARIAH MACDONALD 0.00 0.00 8.00 8.00 D
Ironworker APP JONATHON BISKNER 0.00 0.00 8.00 8.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 8.00 8.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker FOR ANTHONY COSTA 0.00 0.00 8.00 8.00 D
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